STATE OF CALI FORNI A BI D SUMMARY

I N KERN COUNTY NEAR BAKERSFI ELD
FROM 0. 6 KM SOUTH OF ROUTE 99 AND
65 SEPARATION TO 0.9 KM NORTH OF
SEVENTH STANDARD ROAD OVERCRCSSI NG

Bl D OPENI NG DATE 08/ 09/ 00
CONTRACT NUMBER 06- 421804
LOCATI ON 06- KER- 99- R29. 5/ R31. 0

ASPHALT CONCRETE OVERLAY

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 12. 0%

DEPARTMENT OF TRANSPORTATI ON Bl D245

PAGE 1
08/ 10/ 00
CONTRACT CODE ' C '
42 CONTRACT | TEMS

FEDERAL Al D ACNH P099- (405)E

TOTAL NUMBER OF WORKI NG DAYS 45

PERCENT OVER EST 3. 20

831 724-1011
00000089

FAX 831 768-4021

661 831-7331

PROPCSALS | SSUED 5 FUND TOTAL HA22 1, 784, 000
NUVBER OF BI DDERS 2 ENG NEERS EST 1, 615, 942. 00 AMOUNT OVER 51, 681. 00
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORMATI ON  ( NANVE/ ADDRESS/ LOCATI ON)
1 1,667, 623. 00 1 GRANI TE CONSTRUCTI ON COVPANY
P O BOX 50085
WATSONVI LLE CA  95077- 5085
2 1, 819, 969. 00 2 GRI FFI TH COVPANY

P O BOX 70157
BAKERSFI ELD CA 93387

00032168

FAX 661 831-0113



06- 421804 Bl D245

06- KER-99- R SUMMARY OF REMAI NI NG BI DDERS PAGE 2
08/ 09/ 00 08/ 10/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 AUSTI N ENTERPRI SES AND TJS TRAFFI C SAFETY TRAFFI C CONTRCOL AND SAW CUTTI NG

BAKERSFI ELD CA

K R C SAFETY CONSTRUCTI ON AREA SI GNS

VI SALI A CA

OUR VALLEY FENCE CO METAL BEAM GUARD RAI L

RI DGECREST CA

SPECI ALTY MOW NG SERVI CE PRUNE EXI STI NG PLANTS

FALLBROCK CA



06- 421804
06- KER-99- R
08/ 09/ 00

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF

OF

Bl D245
REMAI NI NG BI DDERS PAGE 3
08/ 10/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 C AND W FENCE
VENTURA CA

METAL BEAM GUARD RAI L



06- 421804 Bl D245

06- KER- 99- R CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
08/ 09/ 00 08/ 10/ 00
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074019 PREPARE STORM WATER POLLUTI ON PREVENTI ON LS LUMP SUM 2, 000. 00* 2, 000. 00
PLAN
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 15, 000. 00* 15, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 5, 000. 00* 5, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 113, 230. 00* 113, 230. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 20, 000. 00* 20, 000. 00
6 (S) 150662 REMOVE METAL BEAM GUARD RAI LI NG M 48 29. 00 1,392. 00
7 150771 REMOVE ASPHALT CONCRETE DI KE M 100 2.00 200. 00
8 150820 REMOVE | NLET EA 1 500. 00 500. 00
9 150821 REMOVE HEADWAL L EA 5 500. 00 2, 500. 00
10 (S) 151568 RECONSTRUCT THRI E BEAM BARRI ER M 740 25.00 18, 500. 00
11 (S) 151572 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 140 87.00 12, 180. 00
12 018859 MODI FY CRASH CUSHI ON EA 3 2, 500. 00 7,500. 00
13 (S) 153153 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 910 5. 00 4, 550. 00
(45 MV MAXI MUM)
14 (S) 153155 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 880 5. 00 4, 400. 00
(75 MV MAXI MUM)
15 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 3, 000. 00* 3, 000. 00
16 190101 ROADVAY EXCAVATI ON VB 570 15. 00 8, 550. 00
17 198001 | MPORTED BORROW VB 660 40. 00 26, 400. 00
18 200052 PRUNE EXI STI NG PLANTS M 2,670 8. 00 21, 360. 00
19 390152 ASPHALT CONCRETE TONN 12, 600 50. 00 630, 000. 00
20 391031 PAVI NG ASPHALT ( Bl NDER- PAVEVENT TONN 40 10. 00 400. 00
REI NFORCI NG FABRI C)
21 393001 PAVEMENT REI NFORCI NG FABRI C M2 29, 000 . 60 17, 400. 00
22 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS M2 70 60. 00 4, 200. 00
AREA)
23 394040 PLACE ASPHALT CONCRETE DI KE ( TYPE A) M 230 4.00 920. 00
24 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 450 39.00 17, 550. 00
25 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 1, 230 4.00 4, 920. 00
26 394050 RUMVBLE STRIP STA 51 54. 00 2, 754. 00
27 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 30 10. 00 300. 00
28 401100 REPLACE CONCRETE PAVENENT VB 1, 930 350. 00 675, 500. 00
29 415101 CRACK EXI STI NG CONCRETE PAVEMENT M2 17, 300 .75 12, 975. 00
30 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 1 1, 800. 00 1, 800. 00
31 650075 600 MV REI NFORCED CONCRETE Pl PE M 4 1, 200. 00 4, 800. 00
32 650079 900 MM REI NFORCED CONCRETE Pl PE M 2 1, 000. 00 2, 000. 00
33 705224 600 MV CONCRETE FLARED END SECTI ON EA 4 500. 00 2, 000. 00



06- 421804 Bl D245

06- KER-99- R CONTRACT PROPOSAL OF LOW BI DDER PAGE 5
08/ 09/ 00 08/ 10/ 00
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
34 705227 900 MM CONCRETE FLARED END SECTI ON EA 2 1, 000. 00 2,000. 00
35 (S) 750030 I NLET FRAME AND GRATE EA 1 500. 00 500. 00
36 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD PCST) M 20 100. 00 2,000. 00
37 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 3 2,200. 00 6, 600. 00
38 (S) 839570 RETURN SECTI ON EA 3 200. 00 600. 00
39 (S) 840560 THERMOPLASTI C TRAFFI C STRI PE ( SPRAYABLE) M 6, 260 .70 4,382.00
40 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 1,570 2.00 3, 140. 00
41 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 640 3.00 1, 920. 00
42 (S) 860889 MODI FY TRAFFI C MONI TORI NG STATI ON LS LUWP SUM 2,700. 00* 2,700. 00

TOTAL 1,667, 623. 00



06- 421804 Bl D245

06- KER- 99- R SUMMARY OF REMAI NI NG BIDDERS PAGE 6
08/ 09/ 00 08/ 10/ 00
| _______________________________
| TEM SECOND
| Bl D AMOUNT
| _______________________________
1] 4, 000. 00* 4000. 00
2| 10, 000. 00* 10000. 00
3| 4, 000. 00* 4000. 00
4 | 152, 967. 00* 152967. 00
5| 13, 000. 00* 13000. 00
6 | 45. 00 2160. 00
7| 10. 00 1000. 00
8 | 500. 00 500. 00
9 | 450. 00 2250. 00
10 | 38. 00 28120. 00
11 | 62. 00 8680. 00
12 | 2,420.00 7260. 00
13 | 11. 00 10010. 00
14 | 11.00 9680. 00
15 | 3, 000. 00* 3000. 00
16 | 32.00 18240. 00
17 | 23.00 15180. 00
18 | 53. 00 141510. 00
19 | 45.00 567000. 00
20 | 318. 00 12720. 00
21 | 1.00 29000. 00
22 | 58. 00 4060. 00
23 | 2.50 575. 00
24 | 2.50 1125. 00
25 | 2.30 2829. 00
26 | 50. 00 2550. 00
27 | 318. 00 9540. 00
28 | 370. 00 714100. 00
29 | . 60 10380. 00
30 | 3, 400. 00 3400. 00
31 | 900. 00 3600. 00
32 | 1, 010. 00 2020. 00
33 | 720. 00 2880. 00
34 | 920. 00 1840. 00
35 | 300. 00 300. 00
36 | 115. 00 2300. 00
37 | 1, 840. 00 5520. 00
38 | 484. 00 1452. 00
39 | .70 4382. 00



06- 421804
06- KER- 99- R
08/ 09/ 00
| _______________________________
| TEM SECOND
| Bl D AMOUNT
| _______________________________
40 | 1.10 1727.00
41 | 3.30 2112.00
42 | 3, 000. 00* 3000. 00

TOT 1, 819, 969. 00

SUMMARY
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N |

N G

B I

DDERS

Bl D245
PAGE 7
08/ 10/ 00



